

Thurston County Healthy Lakes Program

Pattison LMD Formation - *Estimated Timeline

Action	Estimated Start	Estimated Finish
AIS Submittal-Resolution of Intention	20-Apr-22	20-Apr-22
Board Action-Consider Resolution of Intention-Set Public Hearing	21-Jun-22	21-Jun-22
Public Hearing Outreach	22-Jun-22	26-Jul-22
Public Hearing-Is LMD in Public Interest?	26-Jul-22	26-Jul-22
Board Briefing-Is LMD in Public Interest?	4-Aug-22	4-Aug-22
AIS Submittal- Consider Public Testimony-Authorize Vote of Affected Owners-Resolution	5-Aug-22	6-Aug-22
Board Action-Consider Public Hearing Testimony-Authorize Vote of Affected Owners	16-Aug-22	16-Aug-22
LMD Vote Outreach	17-Aug-22	30-Sep-22
Prepare Ballots-Quality Check Addresses-Mail Ballots	22-Aug-22	6-Sep-22
Voting Period	6-Sep-22	4-Oct-22
Receive Ballots-Verify Votes-Tally Results	5-Oct-22	6-Oct-22
Ordinance of Creation Development-Legal Review	10-Oct-22	10-Nov-22
AIS Submittal-Ordinance Creating District	3-Nov-22	10-Nov-22
Board Action-Consider Ordinance Creating District	22-Nov-22	22-Nov-22
Create Roll of Assessment	23-Nov-22	2-Dec-22
AIS Submittal-Set Public Hearing-Roll of Assessment	5-Dec-22	5-Dec-22
Board Action-Set Public Hearing-Roll of Assessment	13-Dec-22	13-Dec-22
Public Hearing Outreach	14-Dec-22	10-Jan-23
Mail Notice of Public Hearing to Affected Properties	19-Dec-22	20-Dec-22
Public Hearing-Roll of Assessment	10-Jan-23	10-Jan-23
Submit AIS-Adopt/Amend Roll of Assessment	11-Jan-23	11-Jan-23
Board Action-Consider Roll of Assessment	31-Jan-23	31-Jan-23
Create Assessor delimited Assessment Roll-Quality Check Roll	1-Feb-23	3-Feb-23
Submit Assessment Roll to Assessor	7-Feb-23	7-Feb-23

Thurston County Public Works
Tim Wilson, Water Resources Manager - 360-867-2300
Updated November 16, 2022

*Timeline is an estimate only - Several factors may
lengthen the LMD formation process.