



COUNTY COMMISSIONERS

John Hutchings
District One

Gary Edwards
District Two

Bud Blake
District Three

**COMMUNITY PLANNING &
ECONOMIC DEVELOPMENT DEPARTMENT**

Creating Solutions for Our Future

Joshua Cummings, Director

MEMORANDUM

TO: Thurston County Planning Commission
FROM: Community Planning Department
DATE: October 10, 2018

SUBJECT: Shoreline Master Program Update – Proposed Timeline

Below is a draft timeline for Planning Commission review of revisions to the Thurston County Shoreline Master Program (SMP) based on the Board of County Commissioners preferred schedule of holding a Planning Commission Public Hearing on December 5, 2018.

Date:	Step:
August 1, 2018	Draft SMP and appendices Completed
September 19, 2018	Brief update presented to Planning Commission on re-initiating discussions on SMP update
October 10, 2018 (rescheduled from Oct. 3 rd)	Planning Commission Work Session
October 17, 2018	Planning Commission Work Session
October 24, 2018 (special meeting)	Special Meeting for Extended Public Comment to Planning Commission
November 7, 2018	Planning Commission Work Session
November 14, 2018 (special meeting)	Set Planning Commission Public Hearing for Dec. 5th
December 5, 2018	Planning Commission Public Hearing/Open House
December 19, 2018	Planning Commission Work Session Review Public Comments